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The following summary of progress is for the period from October 1 to October 31, 1998.  Scheduled
actions are for the six-week period ending December 14, 1998.

1. SUMMARY OF ACTIONS TAKEN

Reports and Workplans 

A revised Workplan for Completion of Phase I Activities, Response to Comments on the Draft CWR for
the IAGS, and Change 1 to the Revised Draft Workplan for Completion of Phase I Activities were
submitted to EPA and the Review Team.  A Notice of Disapproval with Deficiencies was received from
EPA on October 28 regarding the draft Phase II (a) Workplan.

Meetings

The Guard and EPA met on October 27 to discuss the Workplan for Completion of Phase I Activities.  A
meeting of the Review Team was convened on October 29 to discuss the response to comments on the
Draft Completion of Work Report. 

2. SUMMARY OF DATA RECEIVED

No data were received during the month or are pending at this time.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Workplan for Completion of Phase I Activities October 6, 1998
Weekly Progress Update (September 25 to October 1) October 8, 1998
Monthly Progress Report #18 (September 1998) October 9, 1998
Weekly Progress Update (October 2 to October 8) October 9, 1998
Response to Comments on the Draft CWR for the IAGS October 23, 1998
Weekly Progress Update (October 9 to October 22) October 26, 1998
Change 1 to the Revised Draft Workplan for Completion of Phase I Activities October 30, 1998

4. SCHEDULED ACTIONS

Actions for the next six weeks will include contracting and mobilization to initiate activities described in
the recent workplan submittals.  Figure 1 provides a Gantt chart based on the Final Action Plan, updated
to reflect progress and proposed work.   A meeting of the Impact Area Groundwater Study Review Team
has been scheduled for December 3, 1998.


